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Donna Lacombe, PRC
Ward Staubitz, USGS
Doug Fassett, SWEC (A4-35)
Jack Waite, WHC (82-35)
Tom Wintczak, WHC (B2-15)
Mel Adams, WHC (H4-55)
Wayne Johnson, WHC (H4-55)
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OR Water Resources Dept.
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Diane Clark, DOE (A5-55)
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cc. Ronald D. Izatt (A6-95)
Director, DOE-RL, ERD

Ronald E. Gerton (A6-80)
Director, DOE-RL, WMD

Roger D. Freeberg (A6-95)
Chief, Rstr. Br., DOE-RL/ERD

Steven H. Wisness (A6-95)
Tri-Party Agreement Proj. Mgr

Richard D. Wojtasek (B2-15)
Prgm. Mgr. WHC

Mary Harmon, DOE-HQ (EM-442)

ADMINISTRATIVE RECORD: 200-BP-1; Care of Susan Wray, WHC (H4-51C)

Please inform Doug Fassett (SWEC) of deletions or additions to the
distribution list.
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements

200-BP-1 Unit Managers Meeting
November 14, 1990
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1. Action Item Status
Regarding Action Item #2BP1.38, Mark Buckmaster indicated that WHC
technical people aren't available for a meeting the first week in
December. Ward Staubitz proposed alternate dates of December 12 or 13.
Mr. Buckmaster suggested that Action Item 2BP1.40 could be handled at the
same time.

2. Work Plan Changes
A. WHC will change well designation Nos. 31,32,33 to 38,39,40; the

originally assigned numbers referred to other wells.
B. The location of well #39 was moved 50 feet west of the flush tank to

avoid overhead power lines.

3. Groundwater Well Installation Status
A handout on the status of ground water well installation was presented
(See Attachement 5). Mr. Buckmaster (WHC) stated that a drilling rate of
5 feet per day was expected in a rad zone such as they are currently
working in. They are currently under level C protection, and drilling
conditions are very dry and rocky.

4. Well Remediation Status and Priorities
A handout on well remediation activities was presented (see Attachment
6).

5. FY 91 Work Scope and Delayed Work Scope
Handouts on the work scope, delayed work scope and work schedule were
distributed (see Attachment 7). The reduced or delayed work scope was
discussed. Doug Sherwood indicated that EPA does not concur with the
priorities or slippage in milestones, as documented in their letter of
November 7. He stated that the delay is due to not completing the work
scheduled for FY 1990. Bob Stewart (DOE) stated for the record that the
work reduction is due to funding limitations. Rich Carlson (WHC) stated
that the work scheduled for FY 90 was not completed due to 3 months
downtime for a DOE audit. He further stated that they would be on
schedule if full funding had been available. Doug Sherwood stated that
it was not relayed to the EPA that field drilling and collection of
source samples would not be started on November 1.
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Agenda

200-BP-1 Unit Managers Meeting
November 14, 1990
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Introduction:

Status:

Action Items

Work Plan

o Well Number Changes

o Well Location Changes

Remedial Investigation

o Groundwater Well Construction

o Groundwater Well Remediation

FY 91 Schedule

Issues:

Other Topics:

Agreements and Commitments
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Attachment #3

Attendance List

200-BP-1 Operable Unit Managers Meeting
November 14, 1990
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NAME ORG. O.U. Role PHONE

Allender, Chip Brown & Cald. Ecology Contrt. 503-244-7005

Hildebrand, R.D. DOE-RL EOB 509-376-7287
Stewart, Bob DOE-RL Unit Manager 509-376-6192

Cline, Chuck Ecology Geohydrology. 206-438-7556
Cross, Steve Ecology CERCLA Unit 206-459-6675
Goldstein, Larry Ecology Unit Manager 206-438-7018
Osweiler, Mike Ecology ^0-F1R-YGoord 206-438-7016

Sherwood, Doug EPA Unit Manager 509-376-9529

Staubitz, Ward USGS EPA Support 206-593-6510

Lacombe, Donna PRC EPA Support 206-624-2692
Shuster, Jerry PRC EPA Support 206-624-2692

Fassett, Doug SWEC GSSC 509-376-3136
Fryer, Bill SWEC DOE Support 509-376-3136
King, Joe SWEC GSSC 509-376-9707

Patterson, Jim WHC ER Program 509-376-0568
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Attachment #4

Commitments/Agreements Status List

200-BP-1 Operable Unit
November 14, 1990
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Item No. Action Status

2BP1.38: Determine the USGS position on the Open
feasibility of performing geophysical Ward Staubitz (USGS)
logging through cased wells. Action: Ward still questions
Staubitz for EPA (7/18/90, BP1.UMM) whether qualitative

logs are defensible.
A meeting was
scheduled for 11/5-
11/6/90 to resolve
this issue. The
meeting has been
rescheduled for Dec.
(11/4/90)

2BP1.40 Status what the current logging capability Open
is and how and when personnel will be
mobilized. Action: Rich Carlson (9/20/90)

2BP1.42 Provide EPA and Ecology with the proposal Open
for the work scope P( Qd4atiax.-ction:
Julie Erikson (10/16/90, BP1.UMM)

C+



Attachment #5

200-BP-1 Groundwater Well

Installation, Task 6

Status, November 13, 1990

Well Status

699-48-50 Well completion activities
699-49-57(8) are complete with the exception
699-50-53(B) of posts and pads.

699-52-54 Drilling activities are complete.
699-52-57 Temporary screens have been installed

for aquifer testing.

699-55-55 Drilling depth - 280 ft. Apparently the
borehole has drilled into an erosional
window in the Elephant Mountain Basalt.

^ Total Depth is estimated between
r!., 300-350 ft.

299-E33-40 Drilling depth - 10 ft.
No contamination found to date.

299-E33-38 Scheduled to begin drilling 11/26/90.

299-E33-39 Drilling activities will be initiated
when the rig at 55-55 becomes available.
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Status

200-BP-1 Well Remediation

o Final sign-off of the Fitness-For-Use Check List should be completed by
the Geoscience Group this week.

o Field work should begin next week.

Well Priorities

o Screen intervals will
Well screen intervals

o Post and pads will be

o Surface annular seals

o Surface annular seals

be modified.
should be completed by December 31, 1990.

installed on Webster completion wells.

- 200 Area

- 600 Area



Attachment #7

200-BP-1
FY 91

Work Scope

Task Title Comments

1 Project Management

2 Source Sampling and
Analysis

4 Vadose Zone Sampling
and Analysis

6 Installation of
Monitoring well

7 Groundwater Sampling
C•.

^s

C^ 10 Column Leach Test

tr+
11 Hydraulic Pump Tests^._

12 Sorption Test

Reduced scope-3 boreholes instead
of 28. '

Drill, log and sample 3 crib
boreholes.

Complete installation of 9
groundwater monitoring wells.

Complete 3 quarters groundwater
well sampling. Conduct well
remediation activities.

Reduce Scope - 4 columns, 2 each
from 2 boreholes.

Reduced scope - 3 pump tests
instead of the proposed 20.

In addition, the 200-BP-1 Phase I Feasibility Study will continue on a reduced
scope.



200-BP-1
FY 91

Delayed Work Scope

Task Title

3 Surface and Near Surface Soil
Sampling and Analysis

13 Baseline Risk Assessment

14 Evaluation and Reporting
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